GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Medium Irrigation - V.K.M.N. Janjhavathi Reservoir Project – Revised administrative approval -Accorded-Orders -Issued.

WATER RESOURCES (Proj.I.A1) DEPARTMENT

G.O.MS.No. 71 **Dated: 29-06-2016**

Read the following:-

From the CE,NC,VSP, Lr.No. CE/NC/VSP/DEE1/AEE13/4676 JRP (EPC)/Vl.27, dated. 06-02-2016.

ORDER:

In the reference read above, the Chief Engineer, North Coast has submitted that the Government of Andhra Pradesh in the year 2005 taken up Jalayagnam programme and accorded part administrative approval for Rs. 70.55 crores to Janjhavathi Reservoir Project vide G.O.Ms.No.3, dated 11.01.2005 for construction of balance head works, excavation balance length of canals, providing distributory system for the entire ayacut of 24,640 Acres and providing lift irrigation from link canal to 1 R Distributory of V.K.M.N. Janjhavathi Reservoir Project in Vizianagaram District.

2. The CE, North Coast has further submitted that the work "Balance Head works (Package-I)" was entrusted to M/s Siddardha and Swapna Constructions Pvt. Ltd. (JV), Hyderabad for an amount of Rs.20.79 crores @ 1.3649% excess over IBM and the work "Balance Canal works (Package-II)" was entrusted to M/S RNS-GSR (J.V), Hyderabad for a value of Rs36.60 crores at 2.1916% less over the internal bench mark value with in an agreement period of 24 months. The Package II agency after completing the work to a tune of Rs 26.95 Crores and suspended the work since 4/2011 except a meagre portion of work done during 5/2012 and the agency had not responded, though several notices were issued by Engineer-in–Charge/Employer from time to time to achieve the rate of progress as per approved milestone programme and the work was stopped since 5/2012. The cost of balance work of Rs.9.65 Crores is now estimated with current SSR as Rs.34.57 Crores (SSR 2015-16). The abnormal change is due to change in SSR Rates from 2004-05 to 2015-16. Thus it is necessitated for the preparation of Revised Estimate.

3. Therefore, the Revised Estimate for revised administrative approval of V.K.M.N. Janjhavathi Reservoir Project is prepared for Rs.107.25 Crores against original administrative approval sanctioned for Rs.70.55 Crores with an increased differential amount of Rs.36.70 Crores for which Revised administrative approval has to be accorded by the Government.

4. Government after careful examination hereby accord administrative sanction for the work "Construction of balance head works, excavation of balance length of the canals, providing distributary system for the entire ayacut of 24,640 acres and providing lift irrigation from link canal to 1R distributary of VKMN Janjhavathi Reservoir Project" for an amount of Rs 107.03 Crores (Rupees One hundred seven crores and three lakhs only) subject to condition that correctness of balance works quantities/rates proposed in the RE is the responsibility of the technical sanctioning authority.

5. The estimate shall be chargeable to the Head of Account "MH 4701 Capital out Lay – Major and Medium Irrigation – 03 – Medium Irrigation Commercial – M.H. – 136 – Janjhavathi Reservoir Project".

P.T.O.

6. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.47027/218/FMU-WRD I/2016, dated 28-05-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam
Copy To:
Finance (FMU-WR II) Department
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER